RUIDOSO PHASE 1A - SLUGE HANDLING AND UV FACILITIES

The majority of the punchlist Hems listed on the attached Final Inspection letter (November 18,
2009) have been completed, except for the following items.

PUNCHLIST:

1.
2.
3.

4,

Provide Final O&M Manual for UV System.
Provide Spare Parts Master List and confirm delivery of all spare parts to Owner,
Fire Alarm System. Modify installed system to “REPORT ALARMS REMOTELY VIA

TELEPHONE?”, as noted on Sheet E-31-102 of the Drawings.
Sheet W30-101, Line 7. Vertfy that Line 7 was constructed to the limits shown on this

Drawing (40 feet).
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November 18, 2009

Mr. Randall Camp

Director, Public Works
Village of Ruidoso

313 Cree Meadows Drive
Ruidoso, New Mexico 88345

RUIO62-11

RE: Phase 1A — Solids Handling and Ultraviolet Disinfection Improvements
Final Inspection and Substantial Completion of Sludge Handling Facilities and Digester

Dear Mr, Camp:

The final inspection was held on November 12, 2009. The final inspection was attended by representatives
from the Owner, New Mexico Environment Department, and Engineer (see enclosed attendance sheet).
Tatsch Construction was issued two previous Preliminary Punchlists (one in August and the other in
October 2009); copics of these punchlists were distributed at the final inspection. Some additional

punchlist items were identified at the final inspection, as listed below:

1. Install pipe bollards at PNM transformer as noted on Drawings.
Ultraviolet Disinfection Structure: Instalied water separator is subject to freezing. The water

2.
separator needs to be removed and relocated inside the compressor housing.

3 Uliraviolet Disinfection Structure; UV cable (yellow) on south channel should be wound and
tied. Tie to maich cables on north channel.

4 Ultraviolet Disinfection Structure: Electrical conduit on south side of channel (sidewall) 15 not

plugged. Insert pull cord mto conduil and plug.

Ttems 1dentified by Tatsch Construction

Provide Qwner training for Digester improvements.

Painting — Propane tank relocation gas line.

Painting — Install pipe tape markers.

Pipe Markers — Instali pipe letiering.

Replace UV Temporary Transformers.

Provide Final O&M Manuals for UV System.

Provide Final O&M Manuals for Generator.

Provide Spare Parts Master List, and confirm delsvery of all spare paris to Owner.

Pursue UV Taping Agreement and resolve with Siemens, Schedule UV traiming {ollow-up.
Follow-up training will be videotaped by Owner’s representative.

Fire Alarm System — Modify installed system to “REPORT ALARMS REMOTELY VIA

TELEPHONE?, as noled on Sheet 1E31-102 of the Drawings.
Complete all work shown as “not compiele in Octlober Payment Application”.
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Mr, Randall Camp
November 18, 2009

Page 2

SUBSTANTIAL COMPLETION
The Owner’s representatives, Cleatus Richards, City of Ruidoso Downs, and Randall Camp, Village of
Ruidoso, acknowledged Substantial Completion (copy enclosed) of the Sludge Handling System, :

effective November 12, 2009,

The Bngineer will complete the Substantial Completion Certificate(s) for the facilities completed on this

project by separate correspondence.

Please call me should you have any questions regarding this communication.

Sincerely,

MOLZEN-CORBIN & ASSOCIATES

r‘\ g S

N
Angel Campos
Project Manager

AC:ps
Enclosures

Mr. Cleatus Richards, Public Works Director, City of Ruidoso Downs
Ms. Debi Lee, Viltage Manager, Village of Ruidoso
Mr. William Morris, Deputy Village Manager, Village of Ruidoso

Mr. Bobby Snowden, WWTP Director, Village of Ruidoso
Mr. Sandy Edens, P E., Project Manager, New Mexico Environment Department

Mr. Richard A. Rogers, Vice President, Tatsch Construction, Inc.
Mr. Miguel A. Chandler, Project Manager, Tatsch Construction, Inc.

CC!




RUIDOSO/RUIDOSO DOWNS REGIONAL WASTEWATER TREATMENT PLANT
JOINT USE BOARD

PHASE 1A — SLUDGE HANDLING AND ULTRAVIO’LET DISINFECTION FACILITIES 2008

FINAL INSPECTION — November 12,2009
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Name Representing
{505) 242-5700

(575)378-£44 7

Molzen-Corbin & Associates

Anpel Campos

Bobhg Snwped VoK
A, ;// Locy e | T@ff/ﬁm/ Const jx’{/c ' (575 5 35-7502
% a c/ff// /4 //mﬁ//&/ TATICH  ConsSigv c7iles  SrG =510y
*//5‘/;1/)” Ly s (oS, ELEI o Jos— 237~ Fazg
@Avu o, O 0 R SR F-IVR2
Cloats Smhsde CoOR b 15 9576775
Jobhe ¢ W Dses [4- ¢ |

oy E s S T - DA, o5 - 222952




Angel Campos

‘RandmlCanufﬁBobbySnowdenﬁ'LSaSanchez@Dmﬁdosoqwmgov
pletion for Blowers & Digester by Ruidoso Downs

To:
Ruidoso Phase 1A - Substantial Com

‘Subject:

December 21, 2009

Cleatus Richards asked me to forward his acceptance regarding substantial completion for the
Digester and Blowers. See below.

Angel Campos
Molzen-Corbin & Associates
acampos@mol.zencorbin, com
(505) 242-5700

----- Original Message-----
From: Cleatus Richards [mailto:cordpwd@ruidosodowns.us]

Sent: Friday, December 18, 2009 7:67 AM

To: Angel Campos
Subject: Re: Ruidoso Phase 1A - Substantial Completion for Blowers & Digester

Angel:

*his is to confirm acceptance of substantial completion of Blower and Digester on September
- 29, 2609,

Cleatus Richards

City of Ruidosc Downs

————— Original Message -----

From: "Angel Campos” <acampos@molzencorbin.com>

To: "'Randall Camp'" <randallcamp@ruidoso-nm.gov>; <cordpwd@ruidosodowns.us>;
<LisaSanchez@ruidoso-mm.gov>; “Bobby Snowden”

<BobbySnowden@ruidoso-nm. gov>

Cc: "Ron Mosher" <rmosher@molzencorbin.com>

Sent: Thursday, December 17, 2009 2:34 PM
Subject: Ruidoso Phase 1A - substantial Completion for Blowers & Digester

December 17, 2665
I am in the process of completing the EPA grant{s) documents which are required with the
final drawdown. 1 have not received a reply regarding acceptable of substantial completed

for the digester and blowers of September 29, 2009,

Your immediate response is appreciated.

Angel Campos
Molzen-Corbin & Associates
ampos@molzencorbin. com

(505) 242-5700




~~~~~ Original Messapge-----

From: Angel Campos

sent: Monday, November 23, 2089 1@:43 AM
' cordpwd@ruidosodowns. us ' 'LisaSanchez@ruidoso-nm.gov'; 'Bobby Snowden’

o: 'Randall Camp';
"cc: Del Archuleta; Ron Mosher; 'Edenslr, Walter, NMENV'; '‘Richard A.Rogers'; ‘Miguel

Chandler’ :
Subject: RE: Ruidosc Phase 1A - Substantial Completion for Blowers & Digester

November 23, 2089

RE: Revised Substantial Completion Date

In the Engineer's email of November 20, 200% the Engineer's Substantial Completion date oT
September 21, 2609 is not correct. I wWas reminded by Bobby Snowden that the required blower
training was not completed until September 29, 2009. Substantial Completion is revised to

September 29, 28@9.

Please acknowledge Owner acceptance of Substantial Completion of September 25, 2809 by
replying to the request. Please call me should you have any questions regarding this

communication.

Sincerely,

Angel Campos
Molzen-Corbin & Associates

Acampos@molzencorbin. com
./305) 242-5700

----- Original Message-----

From: Angel Campos .
Sent: Friday, November 20, 2009 12:45 PM

To: 'Randall Camp'; 'cordpwd@ruidosodowns.us’; 't isaSanchez@ruidoso-nm,gov'; 'Bobby Snowden’
Cc: Del Archuleta; Ron Mosher; ‘Edensdr, Walter, NMENV'; 'Richard A.Rogers’; 'Miguel

Chandler'
Subject: Ruideso Phase 1A - Substantial Completion for Blowers & Digester

November 20, 2889

TO: Randall Camp, Public Works Director, Village of Ruidoso Cleatus Richards, Public Works

Director, City of Ruidoso Douwns

RE; Substantial Completion for Blowers and bigester Structure

Tatsch Construction is requesting for Substantial Completion of the Blowers and Digester
Structure be considered based on the date that the blowers and digester were placed in
service. The Contract Document requirements that must be met in order to recognize
Substantial Completion are presented
below: ,

1. Blower Installation - Manufacturer to certify that equipment is installed correctly,

fully functional and ready to be placed in service.
Manufacturer's certification was received on September 17, 2009.
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A.2. Blower Training - Provide operator training to plant staff. Training was provided

September 29, 2009.

\,3. Blower Testing - Complete 5-day clean water test. Shakedown testing was completed on

August 27, 2069,

B.1. Digester Installation - Manufacturer to certify that equipment is installed correctly,
fully functional and ready to be placed in service.

Manufacturer's certification was received on September 3, 26@9.

B.2. Digester Training - Provide operator training to plant staff. Training is scheduled for
December 8, 20@9. This training has been recognized as a punchlist item by the Owner.

B.3. Digester Testing - Complete 5-day clean water test, Shakedown testing was completed on

August 27, 209,

8.4. Digester - Fill digester with sludge from old plant digester to start new digester
process. Pumping sludge from old digester was completed on September 21, 2809.

SUMMARY :
The Engineer confirms that the blower and digester completion activities noted by Tatsch

Construction in their email of November 18, 2889 (email
below) are correct. In addition, Bobby Snowden, Plant Manager, confirmed that sludge

transferred from the old plant digester to the new digester was completed on September 21,

2089 (email below).
As such, the Engineer recommends that substantial Completion be the date (September 21, 2009)
*he new digester structure and blowers were placed in service.

" please acknowledge Owner acceptance by replying to the request. Please call me should you

have any questions regarding this communication.

Sincerely,

Angel Campos
Molzen-Corbin & Associates
acampos@molzencorbin.com
(585) 242-5760

————— Original Message-----
From: Bobby Snowden [mailto:BobbySnowden@Puidoso~nm.gov]

Sent: Thursday, November 19, 2009 12:29 PM

To: Angel Campos
Subject: RE: Ruidoso 1A - Timing of activities at Digester

ortation to new

hat's what my records indicate also as far as original sludge transp
Bobby

_.gester, Monday September 14th .and again on Monday September 21lst.




P Mg

From: Angel Campos [mailto:acampos@molzencorbin.com]
Sent: Thursday, November 19, 2809 11:67 AM

To: Bobby Snowden
Subject: FW: Ruidoso 1A - Timing of activities at Digester

Bobby,
You mentioned that you'kept close tabs on filling of the new digester with slude from the old

digester. Do you agree with the dates noted below.

Please let me know.

Angel Canmpos
Molzen-Corbin & Associates

acampos@mnolzencorbin. com
(505) 242-5708

————— Original Message-----
From: Miguel Chandler [mailto:miguel@tatschconstruction.com)

Sent: Thursday, November 19, 20@9 9:25 AM

To: Angel Campos

Cc: Bobby Snowden
Subject: Ruidoso 1A - Timing of activities at Digester

Angel,
I have spoken with our Superintendant Willie Lucero and he’s reviewed his log book to provide
me with the following intormation: '

1. Clean water shakedown at digester: Started August 17, 20809 and Finished August 27, 2009,

2. a. Pumping sludge from old digester into new digester cell 1 started September 14, 2009,
b. Pumping sludge from old digester into new digester cell 2 started September 21, 20@9.

I hope this information is useful to you and should you have any guestions please advise.

Regards,

Miguel Chandler

Project Manager

Tatsch Construction, Inc.
(575) 538-3704 extension 17
(575) 538-2552 fax

208 Highway 180 West
Silver City, WM 8B8@6l




Ange! Campos

To: Richard A.Rogers; Miguel Chandler
sc 'Randall Camp’; cordpwd@ruidosodowns,us; WilliamMorris@ruidoso-nm.gov; Edens.r,
’ Walter, NMENV: Det Archuleta; Ron Mosher; jwmolzencorbin@windstream.net

Subject: Ruidoso Phase 1A - UV System Substantial Completion - Acceptance by Owner

November 4, 2009 RUIDG2-11.C40

RE: Ruidoso Phase 1A ~ UV Facilities
Conditional Substantial Completion
Notice of Owner Acceptance

We have been informed by the Owner that they accept the conditional Substantial Completion of the UV Facilities as
present in the email below. The Certificate of Substantial Completion will be released after the Final Inspection is held.
Presently, the Final Inspection is tentatively scheduled for November 12, 2008, This conditional Substantial Completion

is acknowledged to start on November 4, 2009,

Please call me should you have any questions regarding this communication.

Sincerely,

Angef Campos

Molzen-Corbin & Associates

‘campos@molzencorbin.com
,505) 242-5700

Front: Angel Campos

Sent: Wednesday, November 04, 2008 7:43 AM
To: 'Randall Camp'; 'cordpwd@ruidosodowns.us'; 'Bobby Snowden'; WilliamMorris@ruidoso-nm.gov;

'LisaSanchez@ruidoso-nm.gov'
Ce: 'EdensIr, Walter, NMENV'; Del Archuleta; 'Richard A.Rogers’; 'Miguel Chandler'; Eric Sorenson; Ken Muller; Ron

Mosher; Michelie Salas
Subject: Ruidose Phase 1A - UV System Substantial Completion

November 4, 2009

RE: Substantial Completion of Ultraviolet Disinfection System
Request of Owner Acceptance of Substantial Completion

The Ultraviolet Disinfection System (UV) five-day test period was completed on November 3, 2009. Plant operators
collected daily samples and tested the effluent after disinfecting with the UV system.

Test Results

1. October 28
a. E-coliresults: 3 colonies/100 mi

b. TSS: 11 mg/!
c. Flow: 1.707 mgd
2. October 30




a. E-coliresults: 8 colonies/100 ml
b, TSS: 12 mg/l
c. Flow: 1.373 med

3. October 31
a. F-coli results: 3 colonies/100 ml

b, TSS: 17 mg/l
c. Flow:1.83 mgd

4. November 1
a. E-coli results: 8 colonies/100 mil

b, TSS: 14 mg/
c. Flow: 1.664 mgd

5. November 2:
a. E-coli results: & colonies/100 ml

b. TSS:9 mg/l
c. Flow:1.726 mgd

UV Specification Reguirement
Reduce the E. coli count to less than 126 cfu per 100 ml geometric means for any 30-day period . The 5 -day test results

are within specification reguirements.

UV System Training
The UV system representative was on site the afternoon of November 3, 2009 and completed training to the plant

operators. Bobby Snowden, Plant Manager confirmed that the UV system training was complete and acceptable

UV System Instaltation Certification
Per the Contract Documents, the Engineer has requested for Tatsch Construction to certify in writing from the UV

1anufacturer that the UV system is installed correctly, fully functional and ready to be placed in service, Tatsch
-Construction has requested this certification from Siemens, UV System manufacturer.

Substantial Comptetion
This Substantial Completion is a conditional Substantial Completion. Tatsch Construction understands and has

acknowledged to provide the following to complete the requirements of the Contract Documents:

1. Submit revised Final O&M Manual
Replace temporary transformers next week

Provide generator training next week

Provide instrumentation/controls training next week
Provide written certification from the UV manufacturer that the UV system is installed correctly, fully functional

voe W

and ready to be placed in service.

Note: The instrumentation/control system and the emergency generator were field tested to support the UV system

These tests were confirmed by the Engineer.

Acceptance by Owner
The Engineer discussed Substantial Completion of the UV System with the Owner's representatives, Randall Camp,

Village of Ruidoso and Cleatus Richards, City of Ruidoso Downs. As explained to them, the Engineer confirmed with
Bobby Snowden that the UV System is completely operational and that the operators can operate and control the UV

system.

This is to confirm verbal approval given to Molzen-Corbin by Cleatus Richards and Randall Camp regarding Substantial
impletion acceptance of the UV System based on the above. The Engineer request confirmation from the Owner of
Substantial Completion acceptance of the UV System. Tatsch Construction will be notified of the conditional Substantial

Completion upon acceptance from the Owner's representatives.
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Removal of Existing Chlorination System and Structures
nd demolished after receipt of the Owner acceptance

The existing chlorination system and structures may be removed a
of the UV System. The existing one ton chiorine gas containers and 150-pound SO2 cylinders must be removed by the

chiorine supplier. Bobby Snowden reparts that the supplier will remove the containers sometime next week. A pickup
date will be confirm later this week. This means that the entire existing chlorinaticn facilities cannot be removed. With
the ton containers on site, it appears that the chlorine contact basin structure and part of the chiorination building can

be removed.

We are requesting written authorization for the Phase 1B Contractor to start demolition of the chlorine contract basin
and associated piping. The Phase 1B Contractor may also remove part of the chlorination building not associated with

the stored one-ton chlorine cylinders.

Your immediate response is requested. After receipt of the conditional acceptance of the UV System and approval for

the partial removal and demolition of the existing chlorination system, the Engineer will inform the Phase 1B Contractor

to start the removal of the chlorine contact basin.

Please calt me should you have any questions regarding this request.

Sincerely,

Angel Campos
Miolzen-Corbin & Associates

acampos@molzencorbin.com
(505) 242-57¢




Angel Campos

From:
Jent:
Mo:

Cc:
Subiject:

Angel:

This is to confirm approval of Substantia
Tatsch Construction effective November 1

Cleatus Richards [cordpwd@ruidosodowns.Us]
Friday, November 13, 2009 11:08 AM

Angel Campos

miguel@tatschconstructioninc.com; Randy Camp _
Substantial completion-Siudge Handling System-Phase 1A RWWTP-Tatsch Construction

| Completion of the Sludge Handling System -Phase 1A RWWTP constructed by
2, 2000: said date being 80 calendar days beyond the required contract

completion date of August 24, 2009,

This approval is made on behalf of Randall Camp,for the Village of Ruidoso and Cleatus Richards for the City of Ruidoso

Downs

Cleatus Richards




Tatsch Construction, Inc.

GENERAL CONTRACTORS
Licenses: NM 15206, AZ 074121 & 074122

208 Highway 180 West
Sitver City, NM 8806)

Phone: 575-538-3704  Faox: 575-538-2552

www.talscheonstruction.com

13 November, 2009

Randall Camp

Village of Ruidoso
313 Cree meadows Drive
Ruidoso, NM 88345 Fax: 1-575-258-5361
: Email: randalicamp@ruidoso-nm.gov

Phase 1A - Sludge Handiing and Ultraviolet Disinfection Facilities — 2008

Ruidoso Downs, NM
Substantial Completion

Re:

Dear Mr. Camp:

This is to inform the Owner for the above mentioned project that we have been informed that the Waste Water
Plant Operators have placed the Sludge Thickening equipment into service prior to our receipt of a formal
Certificate of Substantial Completion from the Owner. An email communication was expected by us. As of
2:98 P.M. we have not received any communication on substantial completion from the Owner or Engineer.
This request for substantial completion on the Sludge Thickening system was made at the monthly meeting
on November 12, 2009. The Owner was to formally accept substantial completion prior to operating the
Thickening equipment installed by Tatsch Construction.

ickening equipment on this date of November 13, 2009 as confirmed by

The Operators have operated the Th
Alfredo at 2:00 P.M,

our Superintendent Willie Lucero via Waste Water Treatment plant operator

The Owner, by its actions, has constructively taken possession of the units and the date of Substantial
Completion is therefore set at 12 November 20089,

Sincerely,

A i

Migue! Chandler
Project Manager




AFFIDAVIT OF PAYMENT AND RELEASE OF LIENS

To All Whom It May Concern, To The Following 1 Do Solemnly Swear And Affirm:

WHERFAS, the undersigned has bsen employed by Tatsch Construction, Inc. fo furnish jabor and
materials for the Phase 1A — Sludge Handling and UV Facilities-Ruidoso WWTP work, under a contract
XP-966317-01 Subcontract Agreement S0801022 for improvement of the premises described as
Wastewater Treatment Plant the Village of Ruidoso, County of Lincolin, State of New Mexico of which,

Village of Ruidoso is the Owner.

NOW, THEREFORE, this 277! day of January, 2010 for and in consideration of the sum of $7,154.00
Dollars paid simultaneously herewith, the receipt whereof is hereby acknowledged by the undersigned, the
undersigned does hereby waive and release any lien rights to, or claim of lien with respect to and on said
above described premises, and the improvements thereon, and on the monias or other considerations due
or to become due from the Owner, on account of labor, services, materials, fixtures, apparatus or machinery
heretofore or which may hereafter be furnished by the undersigned to or for the above described premises

by virtue of said contract.

The undersigned, as Contractor for the above named Contract pursuant to the Conditions of the Contract hereby
has paid in full or has otherwise satisfied all obligations for all

certifies that, except as listed below, he/she
materials and equipment furnished, for all work, labor, and services performed, and for all known indebtedness
and claims against the Contractor for damages arising in any manner in connection with the performance of the

Contract referenced above for which the Owner or histher property might in any way be held responsible.

The undersigned heraby certifies that ail work required o be done under terms of the above-described Contract
has been fully performed and completed in conformance with the Contract and that applicable provisions of the

New Mexico Public Works Minimum Wage Act (§ 13-4-11 NMSA 1978) have been met.

EXCEPTIONS

Rio Grande Landscapes
Name of sole ownership, corporation or partnership

Tawe (o /
SALpE A L5 05 Mok,
Name of Authorized Representative Title

O D G _

Sign@ﬂra of Authorized Reprgpentative

SRR el
Fero b o Al
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AFFIDAVIT OF PAYMENT AND RELEASE OF LIENS

To All Whom It May Concern, To The Following | Do Solemnly Swear And Affirm:

WHEREAS, the undersigned has been employed by Tatsch Construction, Inc. to furnish [abor and
materials for the Phase 1A — Sludge Handling and UV Facilities-Ruidoso WWTP work, under a contract

¥ P-966317-01 Subcontract Agreement 50801031 for improvement of the premises described as
Wastewater Treatment Plant the Village of Ruidoso, County of Lincoln, State of New Mexico of which,

Village of Ruidoso is the Owner.

NOW, THEREFORE, this 37! day of January, 2010 for and in consideration of the sum of $59.801.00
Dollars paid simultaneously herewith, the receipt whereof is hereby acknowledged by the undersigned, the
undersigned does hereby waive and release any lien rights to, or claim of fien with respect to and on said
above described premises, and the improvements thereon, and on the monies or other considerations due
or to become due from the Owner, on account of labor, services, materials, fixiures, apparatus or machinery
heretofore or which may hereatter be furnished by the undersighed to or for the above described premises

by virtue of said contract.
The undersigned, as Contractor for the above named Contract pursuant to the Conditions of the Contract hereby
certifies that, except as listed below, he/she has paid in full or has otherwise satisfied all obligations for alt

materials and equipment furnished, for all work, labor, and services performed, and for alt known indebtedness
and claims against the Contractor for damages arising in any manner in connection with the performance of the

Condract referenced above for which the Owner or his/her property might in any way be held responsible.

The undersigned hereby certifies that all work required to be done under terms of the above-described Contract
has been fully performad and completed in conformance with the Contract and that applicable provisions of the

New Mexico Public Works Minimum Wage Act (§ 13-4-11 NMSA 1878) have been met.
EXCEPTIONS

Post-Tensioning Reinforcing Services
Name of sole ownership, corporation or partnership

) Antoukiie Careeiniee %\-ftip & OPerQﬁ AL
a _ itle

& 0f Authorized Representative

N3 QK@ ) Slfj | 020910

& of Authorized Répresentative Date

TAProjectiDB01 - Ruidoss 1AWQ and SubContracis\SubCentracis\Release of liens\Relense Of Liens XP-988317-01.doc




AFFIDAVIT OF PAYMENT AND RELEASE OF LIENS

To All Whom [t May Concern, To The Following | Do Solemnly Swear And Affirm:

WHEREAS, the undersigned has been employed by Tatsch Construction. Inc. to furnish labor and
materials for the Phase 1A — Sludge Handling and UV Facilifies-Ruidoso WWTP work, under a contract

XP-966317-01 Subcontract Agreement 50801081 for improvement of the premises described as
Wastewater Treatment Plant the Village of Ruidoso, County of Lincoln, State of New Mexico of which,

Village of Ruidoso is the Owner.

NOW, THEREFORE, this 27° day of January. 2010 for and in consideration of the sum of $5,900.00
Dollars paid simultaneousty herewith, the receipt whereof is hereby acknowledged by the undersigned, the
undersigned does hereby waive and release any lien rights to, or claim of lien with respect to and on said
above described premises, and the improvements thereon, and on the monies or other considerations due
or {o become due from the Owner, on account of labor, services, materials, fixtures, apparatus or machinery
heretofore or which may hereafter be furnished by the undersigned to or for the above described premises

by virtue of said coniract.

The undersigned, as Contractor for the above named Contract pursuant to the Conditions of the Contract hereby
certifies that, except as listed below, he/she has paid in full or has otherwise satisfied all obligations for all
materials and equipment furnished, for alf work, labor, and services performed, and for all known indebtedness
and claims against the Contractor for damages arising in any manner in connection with the performance of the
Contract referenced above for which the Owner or his/her property might in any way be heid responsible.

The undersigned hereby certifies that all work required to be done under terms of the above-described Contract

has been fully performed and completed in conformance with the Contract and that applicable provisions of the
New Mexico Public Works Minimum Wage Act (§ 13-4-11 NMSA 1978) have been met.

EXCEPTIONS

Daylighting Solutions
Name of sole ownership, corporation or partnership

J_hexeu Aeeor Peesipour
Name of Authorized Representative Title
7/ &~ Zopo
Date

Signature of Authorized Representafive

T:\Projech\8B01 - Ruidose 1AP0 and SubConlracis\SubContracts\Rejease of §ensiRelease Of Lians XP-956317-01.doc




AFFIDAVIT OF PAYMENT AND RELEASE OF LIENS

To All Whom It May Concern, To The Following | Do Solemnly Swear And Affivin:

WHEREAS. the undersigned has been employed by Tatsch Construction, Inc. to furnish jabor and
materials for the Phase 1A — Siudge Handling and UV Facilities-Ruidoso WWTP work, under a contract

XP-966317-01 Subcontract Agreement S0801023 for improvement of the premises described as
Wastewater Treatment Plant the Village of Ruidoso, County of Lincoln, State of New Mexico of which,

Village of Ruidoso is the Owner.

NOW, THEREFORE, this 37* day of January, 2010 for and in consideration of the sum of $84,171.60

Dollars paid simultaneously herewith, the receipt whereof is hereby acknowledged by the undersigned, the.

undersigned does hereby waive and release any lien rights to, or claim of lien with respect to and on said
above described premises, and the improvements thereon, and on the monies or other considerations due
or to becorme due from the Owner, on account of labor, services, materials, fixtures, apparatus or machinery
heretofore or which may hereafter be furnished by the undersigned to or for the above described premises

by virtue of said contract.

The undersigned, as Contractor for the above named Contract pursuant to the Conditions of the Coniract hereby
certifies that, except as listed below, hefshe has paid in full or has otherwise satisfied all obligations for all
materials and equipment furnished, for all work, labor, and services performed, and for all known indsbtedness
and claims against the Contractor for damages arising in any mannerin connection with the performance of the
Contract referenced above for which the Owner or his/her property might in any way be held responsible.

The undersigned hereby certifies that all work required to be done under terms of the above-described Contract

has bean fully performed and completed in conformance with the Contract and that applicable provisions of the
New Mexico Public Works Minimum Wage Act (§ 13-4-11 NMSA 1878) have been met.

EXCEPTIONS

Constructors, Inc.
Name-of sole ownership, corparation or partnersiip

7P STspe owmertip N
%ﬁﬁ/?é/q/// \/Zﬁw%/@ o] Tﬁ;{( V. %c(/\

“Narne 9&‘ Authgrized Representative
/

AN L Q/ﬁ///

Ccael ) .
Signaturg’of Authorized Representative Date

T:APrejechOBO1 - Ruidose 1AWPO and SubConlracls\SebConlracis\Release of liens\Release Of Liens XP-986317-01.doc
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AFFIDAVIT OF PAYMENT AND RELEASE OF LIENS

To All Whom It May Concern, To The Following | Do Solemnly Swear And Affirm:

WHEREAS, the undersignad has been employed by Tatsch Construction, Inc. to fumish [abor and
materials for the Phase 1A - Sludge Handling and UV Facilities-Ruidoso WWTP work, under a contract

XP-966317-01 Subcontract Agreement S0801161 for improvement of the premises described as
Wastewater Treatment Plant the Village of Ruidoso, County of Lincoln, State of New Mexico of which,

Village of Ruidoso is the Ownher.

NOW, THEREFORE, this 275 day of January, 2010 for and in consideration of the sum of $1.471,753.16
Dollars paid simultaneously herewith, the receipt whereof is hereby acknowledged by the undersigned, the
undersigned does hereby waive and release any fien rights to, or claim of lien with respect to and on said
above described premises, and the improvements thereon, and on the monies or other considerations due
or to become due from the Owner, on account of labor, services, materials, fixtures, apparatus or machinery
heretofore or which may hereafter be furnished by the undersigned to or for the above described premises

by virtue of said contract.

The undersigned, as Contractor for the above named Contract pursuant to the Conditions of the Contract hereby
certifies that, except as listed below, hefshe has paid in full or has otherwise satisfied all obligations for all
materials and equipment furnished, for all work, labor, and services performed, and for all known indebtedness
and claims against the Contractor for damages arising in any manner in connection with the performance of the
Contract referenced above for which the Owner or his/her property might in any way be held responsible.

The undersigned hereby certifies that all work required to be done under terms of the above-described Contract
has been fully performed and completed in conformance with the Contract and that applicabie provisions of the

New Mexico Public Works Minimum Wage Act (§ 13-4-11 NMSA 1978) have been met,

EXCEPTIONS

UJ.S. Electrical Corporation
Name of sole ownership, corporation or partnership

JEWM_/JT Garela | Tfﬂié/W
) Hle

Name of Authorized Representative

e 0 o= 2/ 57 2010

S'rijnathre of Atfthorized Represeniative Date ! /
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AFFIDAVIT OF PAYMENT AND RELEASE OF LIENS |

To All Whom It May Concern, To The Following | Do Solemnly Swear And Affirm:

WHEREAS, the undersigned has been employed by Tatsch Construction, Inc. to furnish labor and
materials for the Phase 1A — Siudge Handling and UV Facilities-Ruidoso WWTP work, under a contract

XP-966317-01 Subcontract Agreement S0801091 for improvement of the premises dascribed as
Wastewater Treatment Plant the Village of Ruidoso, County of Lincoln, State of New Mexico of which,

Village of Ruidoso is the Owner.

NOW, THEREFORE, this_31°' day of January, 2010 for and in consideration of the sum of $204,163.00
Dollars paid simultaneously herswith, the receipt whereof is hereby acknowledged by the undersigned, the
undersigned does hereby waive and release any lien rights to, or claim of lien with respect to and on said
above described premises, and the improvements thereon, and on the monies or other considerations due
or to become due from the Owner, on account of labor, services, materials, fixtures, apparatus or machinery
heretofore or which may hereafter be furnished by the undersigned to or for the above described prerises

by virtue of said contract.

The undersigned, as Contractor for the above named Contract pursuant to the Conditions of the Contract hereby
certifies thaf, except as listed below, he/she has paid in full or has otherwise satisfied all obligations for all
materials and equipment furnished, for all work, labor, and services performed, and for all known indsbtedness
and claims against the Contractor for damages arising in any manner in connection with the performance of the
Contract referenced above for which the Owner or hisfher property might in any way be held responsible.

The undersigned hereby certifies that all work required to be done under terms of the above-described Contract

has been fully performed and completed in conformance with the Contract and that applicable provisions of the
New Mexico Public Works Minimum Wage Act (§ 13-4~11 NMSA 1978) have been met.

EXCEPTIONS

Bogan Brothers Painting Company, Inc.
Name of sole ownership, corporation or partnership

o/ é/wwwa;% TE@J« ydeirt

Name of Authorized Representative

//QM Dﬁ/gj e

Signatur%u’ihorized Representative
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AFFIDAVIT OF PAYMENT AND RELEASE OF LIENS

To All Whoin it May Concern, To The Following | Do Solemnly Swear And Affirm:

WHEREAS, the undersigned has been employed by Tatsch Construction, inc. to furnish labor and
materials for the Phase 1A — Sludge Handling and UV Facilities-Ruidoso WWTP work, under a contract

XFP-966317-01 Subcontract Agreement S0B01041 for improvement of the premises described as
Wasfewater Treatment Plant the Village of Ruidoso, County of Lincoln, State of New Mexico of which,

Village of Ruidoso is the Qwner.

NOW, THEREFORE, this _31% day of January. 2010 for and in consideration of the sum of $86,147.00
Dollars paid simultaneously herewith, the receipt whereof is hereby acknowledged by the undersigned, the
undersigned does hereby waive and release any lien rights to, or claim of lien with respect to and on said
above described premises, and the improvements thereon, and on the monies or other considerations due
or to become due from the Owner, on account of labor, services, materials, fixtures, apparatus or machinery
heretofore or which may hereafter be furnished by the undersigned fo or for the above described premises

by virtue of said contract.

The undersigned, as Contractor for the above named Contract pursuant to the Conditions of the Contract hereby
ceriifies that, except as listed below, he/she has paid in full or has otherwise satisfied all obligations for all
materials and equipment furnished, for all work, tabor, and services petrformed, and for all known indebiedness
and claims against the Contractor for damages arising in any manner in connection with the performance of the
Contract referenced above for which the Owner or his/her property might in any way be held responsible.

The undersignead hereby certifies that all work required to be done under terms of the above-described Contract
has been fully performed and completed in conformance with the Contract and that applicable provisions of the

New Mexico Public Works Minimum Wage Act (§ 13-4-11 NMSA 1978) have been met.

EXCEPTIONS

R.S. Masonry, Inc.
Name of sole ownership, corporation or partnership

NI -
%Jhﬁ /i SMA’WZ@() [r/léacz [ Aosr.080

Name of Authorized Represéntative

TP A I-B-RI/0

“'Siﬁnature of Authorized Representative Date
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AFFIDAVIT OF PAYMENT AND RELEASE OF LIENS

To All Whom [t May Concern, To The Following | Do Solemnly Swear And Affirm:

WHEREAS, the undersigned has been employed by Tatsch Construction, Inc. to furnish labor and
materials for the Phase 1A — Sludge Handling and UV Facilities-Ruidoso WWTP work, under a contract

¥XP-966317-01 Subcontract Agreement S0801151 for improvement of the premises described as
Wastewater Treatmenf Plant the Village of Ruidoso, County of Lincoin, State of New Mexico of which,

Village of Ruidoso is the Owner.

NOW, THEREFORE, this 31°' day of January. 2010 for and in consideration of the sum of $133,301.35
Doliars paid simultaneously herewith, the receipt whereof is hereby acknowledged by the undersigned, the
undersigned does hereby waive and release any lien rights to, or claim of lien with respect to and on said
above described premises, and the improvements thereon, and on the monies or other considerations due
or to become due from the Qwner, on account of labor, services, materials, fixtiures, apparatus or machinery
heretofore or which may hereafter be furnished by the undersigned fo or for the above described premises

by virtue of said contract.

The undersigned, as Contractor for the above named Contract pursuant to the Conditions of the Contract herehy
certifies that, except as listed below, hefshe has paid in full or has otherwise satisfied all obligations for all -
materials and equipment furnished, for all work, labor, and services performed, and for all known indebtedness
and claims against the Contractor for damages arising in any manner in connection with the performance of the
Contract referenced above for which the Owner or his/her property might in any way be held responsible.

The undersigned hereby certifies that all work required to be done under terms of the above-described Contract

has been fully performed and completed in conformance with the Contract and that applicable provisions of the
New Mexico Public Works Minimum Wage Act (§ 13-4-11 NMSA 1978) have been met.

EXCEPTIONS

Polson & Grady, Lid
Name of sole ownership, corporation or partnership

Willian Keivh Plazes V. P

Name of Authorized Representative Title

//4&7}4/{//{//,{ _ Daﬁjiwho

Signature of Authorized W&sentaﬁve
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AFFIDAVIT OF PAYMENT AND RELEASE OF LIENS

To All Whom It May Concern, To The Following | Do Solemnly Swear And Affirm:

WHEREAS, the undersigned has been employed by Tatsch Consfruction, Ing. to furnish Jabor and
materials for the Phase 1A — Sludge Handling and UV Fagilities-Ruidoso WWTP work, under a contract

XP-966317-01 Subcontract Agreement S0801082 for improvement of the premises described as
Wastewater Treatment Plant the Village of Ruidoso, County of Lincoin, State of New Mexice of which,

Village of Ruidoso is the Owner.

NOW, THEREFORE, this 31" day of January. 2010 for and in consideration of the sum of $12,792.00
Dollars paid simultaneously herewith, the receipt whereof is hereby acknowledged by the undersignea, the
undersigned does hereby waive and release any lien rights to, or claim of lien with respect to and on said
above described premises, and the improvements thereon, and on the monies or other considerations due
or to become due from the Owner, on account of [abor, services, materials, fixtures, apparatus or machineary
herstofore or which may hereafter be furnished by the undersigned to or for the above described premises

by virtue of said contract.

ned, as Contractor for the above named Contract pursuant to the Conditions of the Contract hereby
certifies that, except as listed below, hefshe has paid in full or has otherwise satisfied all obligations for all
materials and equipment furnished, for all work, labor, and services parformed, and for all known indebtedness
and claims against the Contractor for damages arising in any manner in connection with the performance of the
Contract referenced above for which the Owner or hisfrier property might in any way be held responsible.

The undersig

The undersigned hereby certifies that all work required to be done under terms of the above-described Contract
has been fully performed and compieted in conformance with the Contract and that applicable provisions of the

New Mexico Public Works Minimum Wage Act (§ 13-4-11 NMSA 1978) have been met.

EXCEPTIONS

Overhead Door Company of Las Cruces
Name of sole ownership, corporation or partnership

TERNRL. M MANTOR {.P

Name of Authorized Representative Title

Lo vl 1410

Si?nature of Authorized Representative Date
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AFFIDAVIT OF PAYMENT AND RELEASE OF LIENS

To All Whom It May Concern, To The Following | Do Solemnly Swear And Affirm:

WHEREAS, the undersigned has been employed by Tatssh Congtruction,. inc. to furnish labor and
materials for fhe Phase 1A ~ Sludge Handiing and UV Facilities-Ruidose WWTP worlc, Under a contract

AP-988317-01 Bubconhttact Agraement 80801141 for improvemant of the premises described as

Wastewatar Treatment Plant the Village of Ruideso, County of Lineoin, State of New Maxico of which,
Villagie &f Ruidoso is the Owner,

NOW, THEREFORE, this 31 dav of January, 2010 for and in consideration of the sum of $50,644.00

- Dollars paid simultaneously herewith, the recaipt Whersof is hereby acknowledged by the undersignad, the
undsrsigned does hersby waive and release any lien rights to, or claim of lien with respect to and on sald

above described premises, and the improvements theraon, and on the monies or othar considerations due

or to become dus from the Ownar, on account of labor, services, materials, fixtures, apparatus or machinery

harstofora or which may hereafter be furnished by the undarsigned to or for the above described premises

by virtus of sald confract,

The undersignad, as Corntractor for the above named Contract pursuant to the Condlilons of the Gontract hereby
certifies that, except as listed below, he/she has paid in full or has otherwise satisfied all obligations for all
materials and equipment furnished, for all work, labar, and sarvices performed, and for all known indabtedness
and claims againat the Confractor for damages arising in any mannar in connaction with tha performancs of the
Confract referanced above for which the Gwnet or hisfher property might n any way be held responsible.

The undersigned hereby cerlifiles that all work raquired to bs dons under terms of the above-dascribad Gontract

hag bean fully parformed and completed In conformance with the Contract and that applisable provisions of the
Naw Maxico Public Works Minimum Wags Aat (§ 13-4-11 NMSA 1978) hava bean met,

EXCEPTIONS

CranaCare, Inc.
Name of sole ownership, corporation or partnarship

Lisa 44" | B evsiad s o
Name of Authorlzed Represeniative Tifle

9‘/"5/}0253

e e
Plgriaturs o7 Authtrized @aprasentaﬁvs Datas
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xy «d One (1) Original Consent
Bonu .{0. 6372873

CONSENT OF SURETY COMPANY TO FINAL PAYMENT

Project Name: Phase 1A — Sludee Handling and UV Facilities — Ruidoso WWTP Project

Location: Ruidoso. New Mexico

A/E# Molzen-Molzen-Corbin & Associates

TO (Owner): Village of Ruidoso

Address: 313 Cree Meadows Drive

City/ State/ Zip: Village of Ruidoso, NM 88345

Contractor Tatgch Construction Contract Date:  9/22/08

In accordance with the provisions of the Contract between the Owner and the Contractor as indicated above, the

{here ingert name and address of Surety Company)

Safeco Insurance Company of America ) ,Surety Company,

Safeco Plaza
Seattle, WA 98185

on bond of {heze insert name and address of Contreeior)
" Tatsch Construction, Inc. ,Confractor,

208 Highway 180 West
Silver City, NM 95185

hereby approves of the final payment to the Contractor, and agrees that fnal payment to the Contractor shall not
relieve the Surety Company of any of it obligations to the Village of Ruidoso , Owner,
as set forth in the said Surety Company’s bond. ‘

IN WITNESS WHEREOF,
the Surety Company has hereunto set its hand this 9th __ day of February , 2010
Safcco Insurance Company of America
K\.‘?.111-57@mpemy %
\Q:)\ ’//u;é/ @\ -
Signature of Authm@ed’Representaﬁve O
R & " Shirley A. Talley, Atiorney-In-Fact
s » 2T Hrley A, Taliey, orney-ln-I‘ac
T Atest z/f AT L)Y s Title '
(S{:tl) _ .

TAapublic\goldmine\maitboximigueAConsent of Strety to Final Payment Kuidoso WWTF.doe
FORM 103 (04-08-99) .




Safeco Insurance Company of America
Gonerat Insurance Company of America

LibCl‘ / POWER ;?J?ll t;t;oagvenue
WIL‘LT‘%ZHRL OF ATTORNEY Seatile, WA 98154

No, 4341

KNOW ALL BY THESE PRESENTS:
That SAFECO INSURANCE COMPANY OF AMERICA and GENERAL INSURANCE COMPANY OF AMERICA, each a

Washington corporation, does each hereby appoint
#SJSAN D. MARTIN; DAVID C. MITCHIE; THOMAS M. PADILLA; SHIRLEY A. TALLEY; Albuquerque, New Mexico®

its true and lawful attomey{s)-n-fact, with full autherity to exacute on lis behalf fidelity and surety bonds or undertakings and other
doscuments of a simllar character issued in the course of Its business, and to hind the respective company thereby.

IN WITNESS WHEREOF, SAFECO INSURANCE COMPANY OF AMERICA and GENERAL INSURANGCE COMPANY OF
AMERICA have each executed and attested these presents

March . 2009

this 21st day of

Dot 4.4y AL gl

Timothy A, Mikolajewski. Vice President
CERTIFICATE

Extract from {he By-Laws of SAFECO INSURANCE COMPANY OF AMERICA
and of GENERAL INSURANCE COMPANY OF AMERICA:

"Article V, Section 13, - FIDELITY AND SURETY BONDS ... the President, any Vice President, the Secretary, and any Assistant Vice
Fresident appointed for that purpose by the officer in charge of surety operations, shall each have authority 1o appoint individuals as
attorneys-in-fact or under other appropriate fittes with authority to execuie on behalf of the company fidelity and surety bonds and
other decurnents of similar character issued by the company in the course of its business... On any instrument making or evidencing
such appointment, the signalures may be affixed by facsimile. On any instrument conferring such authorty or on any bond or
undertaking of the company, the seal, or a facsimile thereof, may be impressed or affixed or in any other manner reproduced;
provided, hawever, that the seal shall not be necessary to the validity of any such instrument or undertaking.”
Extract from a Resolution of the Board of Directors of SAFECO INSURANCE COMPANY OF AMERICA
and of GENERAL INSURANCE COMPANY OF AMERICA adopted July 28, 1870,

Dexier R. Legqg, Secretary

*On any certificate executed by the Secrefary or an assistant secretary of the Company setting out,
! The provisions of Article V, Section 13 of the By-Laws, and

(i A copy of the power-of-attorney appointment, executed pursuant thersto, and

{iil) Certifying that said power-of-atiorney appointment is in full force and effect,
the signature of the ceriifying officer may be by facsimiie, and the seal of the Company may be a facsimile thereof.”
I, Dexter R. Legg , Secretary of SAFECO INSURANCE COMPANY OF AMERICA and of GENERAL INSURANCE COMPANY
OF AMERICA, do hereby certify that the foregoing extracts of the By-Laws and of a Resolution of the Board of Directors of these
corporations, and of a Power of Attomey issued pursuant thereto, are true and correct, and that beth the 8y-Laws, the Resolution and the
Power of Attorney are still in full force and effect.

IN WITNESS WHEREDF, | have hereunto set my hand and affixed the facsimile seal of said corporation

this day of 7\90" 1':] DIEE Ty ' c;)-\:}f &
Y
Dtter &, }dfn
Dexter R. Legg, Secretary
WEB PDF

8-0874/D8S 3/09




OMB CONTRCL ND.2030-0020
APPROVED: 12/30/02.
APPRDVAL EXPIRES: 12/34/05

U.S. ENVIRONMENTAL PROTECTION AGENCY
MBE/WBE UTILIZATION UNDER FEDERAL GRANTS, COOPERATIVE
AGREEMENTS, AND INTERAGENCY AGREEMENTS

PART 1. (Reports are required even if no procurements are made during the reperting period.)

1A. FEDERAL FISCAL YEAR 1B. REPORTING QUARTER (Check appropriate box)
2009 O 1 (0ctDes) O 2™ (danMary O 3 (Apr-dun) O 4™ (ul-Sep) I Annuay
1C. REVISION HIGHLIGHT ITEMS TO BE REVISED AND PROVIDE EXPLANATION IN BLOGK No. §
Year .
Quarter:
2A, FEDERAL FINANCIAL ASSISTANGCE AGE!:JCY 3A. REPORTING RECIPIENT (Name and Address)
(EPA Cfiicz Address - ATTN: DBE Coordinalor) ,
Village of Ruildoso
313 Cree Meadows Drive
Ruidodo, New Mexico 88345
2C. PHONE: 3B. REPCORTING CONTACT (Recipient) 3C. PHONE:

REPCORTING CONTACT
(EPA DBE Coordinator)

2B.

William Morris 575-258-4343

FINANGIAL ASSISTANCE AGREEMENT ID NUMBER
{SRF Blals Recipients, Refer io Instructions for Completion of 44, 5A, and 5C)

XP-566317-01

4A,

4B, FEDERAL FINANGIAL ASSISTANCE PROGRAM

STAG

5A. TOTAL ASSISTANCE AGREEMENT 5B. Check and skip io

AMOUNT
and accomplishments
EPA Share: $_867,300.00 were made this reporiing
pariod.
O

Recipient Share: § 390,285.00

No. 7 i no procuremeants

5C. TOTAL PROCUREMENT AMOUNT THIS REPORTING

PERIGD (ONLY include the amount not in any prior reporting
period and procuremerds made by SRF Loan Reciplenis and Sib-

RS 500

(Exchude procurerent amounis reporied by Prhme Coriractors)

Block

ACTUAL MBEMWBE PROCUREMENT ACCOMPLISHED THIS
REPORTING PERIOD BY RECIFIENT {SRF Stale Reclplents, Report
Siate Procurement Aclivities Here}

50,

5E. ACTUAL MBEMWBE PROCUREMENT ACCOMPLISHED THIS
REPORTING PERIOD BY LOAN RECIPIENTS, SUB-RECIPIENTS,

AND PRIME CONTRACTORS
S WEBE

$ MBE SWBE 5 MBE
Consfructlon Consfruction 1,531,554 .16
Equipment Equipment
Services Bervices 61.981.00
Supplies Supplies
TOTAL TOTAL
6. COMMENTS:

TITLE

7. NAME OF AUTHORIZED REPRESENTATIVE

William Morris

Senior Deputy Village Manager

8. SIGNATURE OF AUTHORIZED REZBESENTATIVE

DATE

iy

g)/ .

EPA4 FORMM 5700-524 - {5/36) avalleble electronicalty a mp:llmw.enémwusdbulsmo 52a,pdf
NOTE: THIS REPORT IS DUE 30 DAYS AFTER THE END OF EACH FEDERAL FISCAL QUARTER OR ANNUAL:
SUBMISSION DATES ARE: January 30, April 30, July 30, and Octaber 30%
* ANNUAL REPORT




WBE/WBE PROCUREMENTS MADE DURING REPORTING PERIOD
EPA Financial Assistance Agreement Number:

1. Procurement Made By | 2. Business Enterprise | 3. § Value of 4. Date of 5. Type of 6. Name/Address/Phons Number of MBEAWBE
. Procurement Award Product or Contractor or Vendor
3 .
Recipient Other Minority Women MMDDNYY Servicesa
(Enter Code}
X X 1 53,801.00 4§ 11/14/08 1 Fost-Tensioning Reinforcing Inc
B61l2 Pageo Alameda NE, Ste. D
{ Albuguergue, NM 87113 ({505)587-9729
X X 1,471L,753.16¢F 9/24/08 1 U.S5. Electrical Corporation
301 Califormia St SE
Albuguerque, NM 87108 [(505)260-1000
X % P 51,%81.001 sS/9/08 35 Manuel Lujan Insurance
1
1 PO Box 3727
) Albuquergue, MM 87190 (505)652-7771
i i .
i 1
|
1
i
AType of product or service codes:
1 = Construction 2 = Supplies 3 = Services 4 = Equiprient

A = Business Senvees

B = Professlonal Sorvices

C = Repair Sarvices

D = Persona) Samvices
EPA FORM 5700-52A, - (5/98) (Approval Expires 8/306/02)




RECORD DRAWINGS & O&N MANUALS

Local Authority: Village of Ruideso

Address: 313 Cree Meadows Drive, Ruidoso, NM 88345

Project Name: Phase 1A — Siudge Handling and UV Facilities — Ruidoso WWTFP

Project Number; XP-966317-01

This letter confirms that Village of Ruidoso has received a full set of reproducible record
drawings for the referenced project as required by the grant/ioan agreement. The Drawings of Record do
not differ substantially from the plans approved for construction and have been accepted by the Village

of Ruideso. The Drawings of Record are on file at Village Hall and available for review by NMED. We
also confirm that we have received an acceptable, complete set of Operation & Maintenance Manuals for

equipment installed with this project.

William Morris

Name'

1 Signed by the Grantee Representative or Signatory Authority

FRUIDOSOWRLI0E2-11_PHASE 1A CONSTRUCTION\CLOSEOQUT DOCUMENTS\RECORD DRAWINGS OM MANUALS ACCEPTANCE
RUIDOSO 966317-01.D0C




XP-156
CERTIFICATION OF LABOR STANDARDS

I certify that all the Labor Standards Contract Provisions of the specifications have been
complied with during construction of water and/or wastewater infrastructure(s) known by

the U. S. Envirenmental Protection Agency as

XP-966317-01 . Phase 1A- Sludge handling and UV Facilities- Ruidoso WWTP Project
(Project Number) (Legal Name of Project)

3//7//4 Sl P,

/Datg “Signature of Authorized Representative

William Morris, _ Senior Deputy Village Manager

Name and Title

*This is a suggested formal. The grantes may substitute an equivalent format.




CERTIFICATION OF PROJECT ACCEPTANCE AND PERFORMANCE

Local Authority (Grantee): Village of Ruidoso

Address: 313 Cree Meadows Drive, Ruidoso, NM 88345

Project Number; XP-966317-01

I, Adelmo Archuieta, of the firm of Molzen-Corbin & Associates, a Registered Professional
Engineer in the State of New Mexico, and project engineer for the above referenced local
authority, for certain improvements consisting of Phase 1A — Siudge Handling and UV Facilities
— Ruidoso WWTP Improvements do hereby certify that | have inspected the project and to the
best of my knowledge it was substantially completed according to plans and specifications and/

or duly authorized change orders.

The Contractor on this job is Tatsch Construction

| DO HERERY CERTIFY SUBSTANTIAL COMPLETION OF THE ABOVE REFERRED

Dated this & day of Marck, 2010,

As required by the Clean Water Act under Title Il, Section 204(d) and 40CFR
35.2218(c), the Village of Ruidoso (Grantee) certifies that the project built under EPA XP-
966317-01 does meet the design specifications, effiuent limitations, and alf other project

performance standards.

{ DO HEREBY CERTIFY THAT THE PRQOJECT HAS BEEN COMPLETED AND IS
OPERATIONAL AND HAS BEEN ACCEPTED BY THE GRANTEE.

owesine 7wtk e g, floo Mo,

Senior Deputy Village Manager
(Signature and Title, Grantee Authorized Representative)

The warranty period is from (see below) to (see below).

From 9/29/2009 to 9/29/2010: Digester Blowers, Aerobic Digester Structure and Associated
Electrical Work

From 11/04/2009 to 11/04/2010: UV Disinfection Facilities and Associated Electrical Work
From 11/12/2009 to 11/12/2010: Sludge Thickening/Dewatering Facilities, Temporary Waste
Activated Sludge Pump Station, Two Drain Lift Stations and Associated Electrical Work.

MRUIDOSC\RUI0G2-11_Phase 1A Construction\Closeout DocumentsiEngineer Community Acceptance {CWSRF) ruidoso 96631701 wwip.doc




